Quarterly Report to 30 June 2011

HIGHLIGHTS
MOOLART WELL OPERATIONS
•

Gold production of 26,189 ounces for the quarter (Mar 11 qtr: 22,005 oz).

•

Cash cost of production A$525 per ounce prior to royalties (Mar 11 qtr: A$545/oz).

•

Annualised throughput rate of 2.54 mtpa (27% above design) for the quarter.

GARDEN WELL GOLD PROJECT DEFINITIVE FEASIBILITY STUDY
•

DFS completed and board approval granted for development of the project.

•

The plant design is based on a nominal 4.0mtpa throughput utilising a three stage
crushing circuit, a scrubber and a single ball mill followed by gravity and carbon in
leach circuits.

•

Key operating and financial results of the DFS include:
Total gold production
Average annual gold production
Year 1 gold production
Capital cost
Cash operating cost (life of mine, pre royalties)

•

1.57 million ounces
180,000 ounces
247,000 ounces
(cash cost less than A$400/oz)
A$109 million
A$555 per ounce

Key financial results (at A$1,400/oz gold price) of the DFS include:
Revenue
Net cash flow (after capex, before tax)
NPV @ 6% (after capex, before tax)
IRR
Payback period

A$2.2 billion
A$1.1 billion
A$750 million
143%
7 months

•

Project development to commence on site in July 2011 and commercial production
forecast to commence early in the September 2012 quarter.

•

Development of the Garden Well Gold Project will take Regis total gold production to
around 350,000 ounces for fiscal year 2012/13. This will elevate Regis in to the midtier of world gold producers.
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HIGHLIGHTS (CONTINUED)
EXPLORATION
•

Significant infill and extensional drill results from RC and diamond drilling completed at
the Garden Well deposit in the March 2011 quarter including:

23 metres @ 1.87g/t gold from 231 to 254m

37 metres @ 1.87g/t gold from 351 to 388m

21 metres @ 2.30g/t gold from 224 to 245m

13 metres @ 3.12g/t gold from 292 to 305m

•

Significant drill results from RC drilling at the Anchor deposit including:

11 metres @ 3.92g/t gold from 53 to 64m

9 metres @ 12.34g/t gold from 54 to 63m

6 metres @ 34.5g/t gold from 41 to 47m

8 metres @ 81.92g/t gold from 37 to 45m

The drilling at the Anchor deposit is aimed at substantiating a small tonnage, high
grade mining inventory to add incremental mill feed to the nearby Moolart Well
processing plant.

CORPORATE
•

Gold sales of 28,329 ounces at a delivered price of A$1,408 per ounce (Mar 11: 19,805
oz at A$1,386 /oz).

•

Cashflow from the Moolart Well gold mine operation for the quarter was $18.6 million
(Mar 11: $15.9m).

•

Cash and gold bullion on hand at 30 June 2011 was $33.9 million (Mar11: $27.9m)
after expenditure during the quarter of $7.0 million (YTD: $9.6m) on development of the
Garden Well project.

•

Finance facility secured for the development of the Garden Well Gold Project.
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MOOLART WELL OPERATIONS
Production
Moolart Well Gold Mine operating results for the June 2011 quarter were as follows:
Ore mined (tonnes)
Ore milled (tonnes)
Head grade (g/t)
Recovery (%)
Total production (ounces)
Cash cost per ounce (A$/oz) – pre royalties
Cash cost per ounce (A$/oz) – incl royalties

Jun 2011
619,239
636,058
1.44
89
26,189
A$525
A$593

Mar 2011
598,048
580,495
1.28
92
22,005
A$545
A$599

Dec 2010
500,663
475,296
1.68
93
23,851
A$450
A$514

Regis completed its third full quarter of production from the Moolart Well Gold Mine in the
June 2011 quarter, producing 26,189 ounces of gold at a pre-royalty cash cost of
production of A$525 per ounce. Gold production for the full year ended 30 June 2011
was 80,918 ounces after commissioning of the processing plant in July 2010 and the first
gold pour on 31 August 2010.
Ore milled during the quarter was 636,058 tonnes. This equates to an annualised
throughput rate of approximately 2.54 million tonnes, 27% above the 2.0mtpa name plate
capacity of the plant.
The Company’s forecast gold production for the year ended June 2012 is between 95,000
- 105,000 ounces at a cash cost of production before royalties of $540 - $590 per ounce.
Mining
During the quarter 274,000 bcm of ore and 1.21 bcm of waste were mined from the
Moolart Well open pits for a total material movement of 1.48 million bcm. Of the total
material mined, 902,000 bcm was mined from laterite pits and 578,000 bcm was early
stage mining from the Lancaster and Mid-Pit South oxide deposits.
The ore mined to reserve reconciliation was negative for the quarter by 1,082 ounces
(3.7%). Actual mining generated 619,239 tonnes of ore at 1.43g/t for 28,394 ounces
compared to the reserve of 506,691 tonnes at 1.81g/t for 29,476 ounces. Actual mining
for the quarter returned lower grade due partly to the mining of additional lower grade ore
(as defined by grade control) from outside the reserve areas and partly due to mining
dilution in the reserve areas mined.
The reconciliation to reserve (-3.7%) for the quarter was within operational tolerance and
follows a positive reconciliation of 13.7% in the prior quarter. Further, the majority of the
negative reconciliation for the quarter was associated with the mining of a known
depletion zone at the top of the Lancaster oxide deposit. Indications are that the
reconciliation should improve as mining progresses past this zone which averages
approximately 10 metres thick.
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GARDEN WELL – DFS AND DEVELOPMENT
Background
The Garden Well project is 100% owned by Regis and is located 35 kilometres south of
the Moolart Well processing plant where construction was completed in the September
2010 quarter and gold production is ongoing.
Definitive Feasibility Study
During the quarter Regis completed the Definitive Feasibility Study (DFS) in to the
development of the Garden Well Gold Project.
The results of the DFS are summarised below:
Operating Parameters
The results of the DFS show a robust project with the following parameters:
Mining
Ore mined
Waste mined
Stripping ratio

bcm
bcm
w/o

13,074,000
45,690,000
3.49

Milling
Tonnes milled
Grade
Recovery
Recovered gold
Annual throughput

Tonnes
g/t
%
Ounces
Tonnes

35,061,000
1.46
95
1,568,046
4,000,000

Project life
Mine life
Max annual production
Average annual production

years
ounces
ounces

9
(yr 1) 247,000
180,000

Mining will be conducted using truck and shovel excavation methods. The plant design is
based on a nominal 4.0mtpa throughput utilising a three stage crushing circuit, a scrubber
and a single ball mill followed by gravity and carbon in leach circuits. This is a robust and
well proven configuration, which in management’s prior operating experience, has the
capacity to exceed the nominal throughput rating. The recently built Moolart Well
processing plant is currently operating at in excess of 2.5mtpa compared to its nameplate
throughput rating of 2.0mtpa.
The forecast gold production of 247,000 ounces at a cash cost of less than A$400/oz in
the first year of operation is a reflection of the higher grade nature of the oxide zone of the
deposit (down to 80 metres below surface) which will be mined early in the project mine
life. This high early production enhances the NPV and payback of the project.
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Operating Costs
The DFS reported the following forecast operating costs for the Garden Well Gold Project:
Operating costs
Cash Costs
Mining
Milling
Laboratory
Administration
Total Cash Costs

A$/oz
328
195
2
30
555
A$/oz

Other Operating Costs
Rehabilitation
Royalties
Total other operating costs
Total Operating Costs

4
72
76
631

The cash cost of operation, at A$555 per ounce, is $17 per ounce (approx $27 million
gross cost) lower than the cash cost of A$572 per ounce reported in the Company’s ASX
announcement of the most recent mining reserve on 31 March 2011. This is due to the
necessity to spend approximately $27 million of the operating mining costs prior to
commencement of gold production in mid 2012. This early stage mining will facilitate the
removal of overburden waste material in the open pit, building of an ore stockpile for start
up operations and provision of suitable material for TSF construction.
Capital Costs
The DFS forecast the following capital costs for the development of the Garden Well Gold
Project:
Capital Costs
Construction Overheads
Primary & Secondary Crushing
Grinding, Scrubbing & Tertiary Crushing
Leaching, Adsorption & Desorption
Reagents
Services (Power & Water)
Tailings Storage
Infrastructure
Capital Spares
First Fills
EPCM
Owners Costs
Pre-Production - Mine and Plant
Total Capital Cost

A$’000
12,722
16,284
23,069
12,977
1,446
4,910
2,242
21,772
1,421
942
9,735
300
1,640
109,461
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Operating and capital costs have been forecast using current third party pricing, the
significant operating experience of management, current operating costs at Regis’ Moolart
Well Gold Mine and input from external engineering consultants Mintrex.
Construction and other development activities will be managed in house by Regis. This is
the same approach as was used very successfully in the development of the Moolart Well
Gold Mine in 2009/10. This approach contributed to the timely and highly cost effective
delivery of that project and is expected to achieve a similar result at Garden Well.
Financial Analysis
A summary of the financial results of the Garden Well Gold Project DFS is shown below:
Financial Analysis (gold price US$1,250, aud:usd 0.90)
Revenue
$’000
Net cash flow (after capex, before tax)
$’000
NPV @ 6% (after capex, before tax)
IRR
Payback period

$’000
%
Months

2,195,000
1,051,000
750,000
143
7

The financial analysis shows that the project is expected to be very robust and highly
profitable. The internal rate of return of 143% and capital payback of 7 months are
testament to the high quality of the project.
Funding
The development of the project will be funded through a combination of internal cash-flow
from Regis’ Moolart Well operations and an extension of the existing corporate debt
facility (as outlined in the Corporate section of this report). The board does not envisage
any requirement for the Company to issue any further equity to fund the development.
Development Timetable
The timetable under which the development of the project is scheduled to proceed is as
follows:
Commence construction
Mill delivery and commencement of installation
Commissioning and first gold production

September 2011 quarter
March 2012 quarter
September 2012 quarter

The development schedule forecasts an eleven month construction period. This should
see commercial gold production commencing early in the September 2012 quarter.
Resource & Reserve Update
The current resource at Garden Well has only included deeper RC and diamond drilling
completed up until the end of December 2010.
A 31 hole diamond drilling programme was completed in the March 2011 quarter with a
view to extending the resource envelope to around 270 metres depth for the balance of
the strike length at Garden Well. A recalculation of the resource to include this more
recent drilling is underway and is expected to be completed shortly. This updated
resource will also be used to re-estimate the mining reserve.
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EXPLORATION
Garden Well Gold Deposit
Regis completed a sustained programme of drilling to define the gold mineralisation at the
Garden Well deposit during the March 2011 quarter. Final RC and diamond assay results
from this programme were received during the June 2011 quarter and are reported below.
No drilling was completed during the June 2011 quarter as the focus in the short term
moved to studies aimed at updating the resource and reserve estimations
Drilling to date has been designed to test the extent of mineralisation both along strike
and at depth and also increasing the drilling density in the known body of the
mineralisation for resource estimation. Further RC and diamond drilling is planned in the
September and December 2011 quarters to test the southern extensions and depth
potential of the deposit.

RC Drilling
Assay results were received for the remaining 7 RC drill holes (RRLGDRC174-180) of the
28 hole programme completed in the March 2011 quarter. A total of 180 RC holes
(RRLGDRC001-180), for 38,361 metres have now been drilled at Garden Well on 40
metre spaced east-west traverses over a north-south strike distance of 1,200 metres from
6912080mN to 6913280mN. This RC drilling and the deeper diamond drilling has defined
the gold mineralisation down to a vertical depth of 300 metres in some areas of the
deposit.
Highlights from the last seven holes of the programme include:
o
o
o
o
o
o
o

GDRC174:
GDRC174:
GDRC174:
GDRC177:
GDRC177:
GDRC179:
GDRC180:

20 metres @ 1.10g/t gold from 176 to 196 metres.
20 metres @ 1.32g/t gold from 205 to 225 metres.
23 metres @ 1.87g/t gold from 231 to 254 metres.
17 metres @ 1.01g/t gold from 183 to 200 metres.
20 metres @ 1.17g/t gold from 234 to 254 metres.
21 metres @ 2.30g/t gold from 224 to 245 metres.
24 metres @ 1.28g/t gold from 245 to 269 metres.

All of these results are outside the current Reserve or Resource estimate envelopes.
RC drilling will continue with a focus on defining the southern extent of gold mineralisation
south of 6912440mN where the deposit is still open along strike and down dip. A further
40 RC holes are planned to fully define the gold mineralised zone at the south end over a
strike distance of 520 metres from 6911920mN to 6912440mN.

Diamond Drilling
Assay results were received for the remaining 14 diamond holes (RRLGDDD026, 028,
034, 037, and 040 to 049) of the 31 hole diamond programme drilled in the March 2011
quarter. A total of 44 diamond holes for 17,050 metres have been drilled at Garden Well.
All diamond holes were drilled into the fresh rock zone to test for gold mineralisation below
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the current depth of RC and diamond drilling. The drilling has tested the fresh rock zone
on 40 metre sections from 220 - 300 metres vertical depth from 6912440 to 6912840mN.
Some deeper holes have tested mineralisation down to 350 metres vertical depth on
selected sections.
These diamond holes continue to confirm the intense north-northwest trending shear zone
with strong silica-dolomite-fuchsite-pyrite-arsenopyrite alteration in the fresh rock gold
mineralised zone. The holes also confirm the continuation of two of the higher grade
zones with greater than 2.0g/t gold mineralisation over 20 to 30 metre widths within the
960 metre north-south strike length of fresh rock gold mineralisation defined to date. No
further drilling has been conducted to date on the third higher grade zone located south of
6912440mN.
Highlights from the last 14 holes of the programme include:
o
o
o
o
o
o
o
o
o
o
o

GDDD026:
GDDD034:
GDDD037:
GDDD037:
GDDD040:
GDDD043:
GDDD045:
GDDD045:
GDDD046:
GDDD046:
GDDD047:

12.33 metres @ 1.59g/t gold from 399 to 411.33 metres.
11 metres @ 2.44g/t gold from 358 to 369 metres.
8.49 metres @ 2.52g/t gold from 327.51 to 336 metres.
12.44 metres @ 4.11g/t gold from 352.68 to 365.12 metres.
37 metres @ 1.87g/t gold from 351 to 388 metres.
39.28 metres @ 1.59g/t gold from 218.372 to 257.58 metres.
13 metres @ 3.12g/t gold from 292 to 305 metres.
10.55 metres @ 1.53g/t gold from 321 to 331.55 metres.
14.5 metres @ 1.02g/t gold from 204.5 to 219 metres.
13.46 metres @ 1.16g/t gold from 245 to 258.46 metres.
6.07 metres @ 1.98g/t gold from 216.93 to 223 metres.

All of these results are outside the current Reserve or Resource estimates envelopes.
The diamond drilling programme confirms the continuation of mineralisation below the
current Reserve open pit design. A further ten diamond holes are planned south of
6912440mN to test the depth extent of the third higher grade zone down to 300 metre
vertical depth and the southern limits of gold mineralisation at Garden Well on 40 metre
spaced east-west traverses.

Anchor Gold Deposit
The Anchor gold deposit is part of the Duketon Gold Project and is located 6 kilometres
south of the Moolart Well gold plant on a mining permit acquired from a third party in early
2010. This deposit was reported to have been mined by an earlier tenement holder in
2000/01 in an open pit to a depth of approximately 25 metres. Reported production was
29,000 tonnes at 26g/t for approximately 24,000 ounces of gold. No JORC compliant
resource was available at the time of Regis’ acquisition.
RC drilling by Regis commenced at Anchor to test for gold mineralisation under the
current open pit and also along strike north and south of the pit. A total of 19 holes
(RRLANRC001-019) were drilled for 1,896 metres.
The RC programme was also designed to confirm the acquired drilling database including
hole locations, grades and hole geometry. Seven of the holes drilled by Regis twinned
historical (non Regis) holes and results of these holes to date have confirmed the integrity
of the database.
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Results for the first 14 RC holes were returned during the quarter with very encouraging
results, including:
o
o
o
o
o
o

ANRC007:
ANRC008:
ANRC009:
ANRC012:
ANRC015:
ANRC021:

6 metres @ 4.48g/t gold from 63 to 69 metres.
11 metres @ 3.92g/t gold from 53 to 64 metres.
6 metres @ 34.5g/t gold from 41 to 47 metres.
5 metres @ 5.17g/t gold from 65 to 70 metres.
9 metres @ 12.34g/t gold from 54 to 63 metres.
8 metres @ 81.92g/t gold from 37 to 45 metres.

Holes 007, 008, 012 and 015 are located under the existing open pit. Hole 009 is located
immediately south of the open pit and hole 021 immediately north of the open pit.
Further RC drilling is planned in the next quarter at Anchor north and south of the existing
open pit. The potential size of the deposit is constrained by its narrow structure widths
and limited strike extent. However, the drilling at the Anchor deposit is aimed at
substantiating a small tonnage, high grade mining inventory to add incremental mill feed
to the nearby Moolart Well processing plant.

Regional Gold Exploration

Moolart Well – Garden Well Corridor
Regional gold exploration between the Moolart Well and Garden Well gold deposits
commenced during the June 2011 quarter. A number of high priority targets were
identified under barren palaeochannel cover over the north-south gold mineralised
structure between the Moolart Well and Garden Well deposits. These targets are being
drill tested by Aircore drilling. The targets are located at Rojo, Westport, German Well,
Dogbolter, Anchor and Butcher Well. Another target was identified at Campervan 3.5
kilometres east of the main GW to MW gold corridor.
A total of 123 Aircore holes for 7,622 metres were completed during the quarter. A
summary of Aircore drilling completed during the quarter is shown below:
Prospect
Rojo
Westport
German Well
Campervan
Dogbolter
Butcher Well
Anchor

No. of holes

Metres

17
5
6
14
13
19
49
123

1,062
116
457
1,124
861
1,327
2,675
7,622

Assay results for most holes are pending. The only results received to date were from
Rojo and Westport. No significant gold anomalism was defined at either location.
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Gum Well Corridor
Numerous gold exploration targets have been identified under shallow palaeochannel
cover in the Gum Well to Houtanoui corridor over a 20 to 30km north-northwest strike
orientation northwest of Rosemont and Garden Well. The gold bearing shear zone hosting
the Baneygo and Rosemont deposits is largely under the palaeochannel cover and has
very limited effective drilling to test the shear zone.
Soil sampling of this corridor has commenced and will continue over the next few months
with a view to defining Aircore drill targets for testing in the December 2011 quarter.
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CORPORATE
Financing Facility - Garden Well Gold Project
Subsequent to the end of the quarter the Company executed an agreement with
Macquarie Bank Limited to extend the existing financing facility to cover the funding
requirements for the development of the Garden Well Gold Project.
The key features of the facilities are as follows:
•
•
•

Debt facility of $80 million ($30m already drawn down).
Hedging facility of up to 300,000 ounces of gold.
Performance bond facility of $15 million.

The debt facility has been provided in two tranches. The first tranche is for $60 million of
which $30 million was drawn down in 2010 for the development of the Moolart Well
project. The second tranche is for $20 million and is effectively a standby facility. Current
cash-flow modelling indicates that draw down of tranche two will not be required. It is not
expected that drawdown of the tranche one facility will be required until the March 2012
quarter
The loan amortisation schedule requires full repayment of the debt facility by December
2015 however given the strong forecast cash flows from the combined Garden Well and
Moolart Well operations, the board anticipates earlier repayment.
No further gold hedging is required in order to draw down the tranche one debt facility.
Gold Sales & Hedging
At the end of the quarter the Company had a total hedging position of 198,247 ounces,
being 118,750 ounces of flat forward contracts with a delivery price of A$1,340 per ounce
and 79,497 ounces of spot deferred contracts with a price of A$1,434 per ounce. Since
the end of the quarter the delivery dates of the flat forward contracts referred to above
have been deferred to match the extended repayment dates of the new debt facility and
as a result the delivery price has increased from A$1,340/oz to A$1,401/oz.
During the June 2011 quarter, Regis sold 28,329 ounces of gold at an average price of
A$1,408 per ounce (Mar 11 qtr: 19,805 ounces at A$1,386 per ounce).
Cash Position
As at 30 June 2011 Regis had $33.9 million in cash and bullion holdings (Mar 2011:
$27.9m) and had drawn down the project loan facility to $30.4 million (unchanged from 31
March 2011). Cashflow from the Moolart Well gold mine operation for the quarter was
$18.6 million (Mar 2011: $15.9m). Expenditure during the quarter on the development of
the Garden Well project amounted to $7.0 million (Mar 2011: $2.6m).
A copy of the Company’s Mining Exploration Entity Quarterly (Appendix 5B) report in
accordance with Listing Rule 5.3 is attached.
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CORPORATE DIRECTORY
Regis Resources Ltd
ACN 009 174 761
Registered Office:
First Floor, 1 Alvan Street
Subiaco, WA Australia 6008
Tel +618 9442 2200 Fax +618 9442 2290
Website
Email

www.regisresources.com
enquiries@regisresources.com

Directors
Mr Mark Clark (Managing Director)
Mr Morgan Hart (Executive Director)
Mr Nick Giorgetta (Non Executive Chairman)
Mr Mark Okeby (Non Executive Director)
Mr Ross Kestel (Non Executive Director)
Company Secretary and CFO
Mr Kim Massey
Share Registry
Computershare Ltd
GPO Box D182
Perth WA 6840
Shareholder Enquiries:

1300 557 010 (local) +613 9415 4000 (international)

ASX Listed Securities (as at 30 June 2011)
Security
Ordinary Shares
Options
Options
Options

Terms
Expiry 31 Jan2014
Exercise price $0.50
Expiry 31 Oct 2012
Exercise price $1.00
Expiry 31 April 2012
Exercise price $2.00

Code
RRL
RRLO

No. Quoted
432,072,718
7,115,680

RRLOB

3,398,553

RRLOA

2,576,611

COMPLIANCE
The technical information in this report has been reviewed and approved by Mr Morgan
Hart who is a member of the Australasian Institute of Mining and Metallurgy. Mr Hart has
sufficient experience which is relevant to the style of mineralisation and type of deposit
under consideration and to the activity which he is undertaking to qualify as a Competent
Person as defined in the 2004 edition of the ‘Australasian Code for the Reporting of
Exploration Results, Mineral Resources and Ore Reserves’. Morgan Hart is a director and
full time employee of Regis Resources Ltd and consents to the inclusion in the report of the
matters based on his information in the form and context in which it appears.
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Appendix 5B
Mining exploration entity quarterly report
Introduced 1/7/96. Origin: Appendix 8. Amended 1/7/97, 1/7/98, 30/9/2001, 01/06/10.

Name of entity

Regis Resources Limited
ABN

Quarter ended (“current quarter”)

28 009 174 761

30 June 2011

Consolidated statement of cash flows
Cash flows related to operating activities
1.1
1.2

1.3
1.4
1.5
1.6
1.7

1.8

1.9

1.10
1.11
1.12

1.13

Receipts from product sales and related
debtors
Payments for:
(a) exploration & evaluation
(b) development*
(c) production
(d) administration
Dividends received
Interest and other items of a similar
nature received
Interest and other costs of finance paid
Income taxes paid
Other (provide details if material)
- R&D rebate received
Net Operating Cash Flows
Cash flows related to investing
activities
Payment for purchases of:
(a) prospects
(b) equity investments
(c) other fixed assets
Proceeds from sale of:
(a) prospects
(b) equity investments
(c) other fixed assets
Loans to other entities
Loans repaid by other entities
Other (provide details if material)
Net investing cash flows
Total operating and investing cash flows
(carried forward)

Current quarter
$A’000

Year to date
(12 months)
$A’000

39,884

101,419

(4,117)
(7,021)
(16,318)
(798)
-

(17,247)
(34,187)
(49,210)
(3,669)
-

261
(709)
-

667
(2,485)
-

11,182

(949)
80
(869)
10,313

294
(4,418)

(2,534)
80
(2,454)
(6,872)

* includes capitalised pre‐production expenditure for the period.

+ See chapter 19 for defined terms.
30/9/2001

Appendix 5B Page 1

Appendix 5B
Mining exploration entity quarterly report

Current quarter
$A’000
1.13

Total operating and investing cash flows
(brought forward)

Year to date
(12.months)
$A’000

10,313

(6,872)

Cash flows related to financing
activities
Proceeds from issues of shares, options,
etc.
Proceeds from sale of forfeited shares
Proceeds from borrowings
Repayment of borrowings
Dividends paid
Other (provide details if material)
- Share issue costs
- Finance lease payments

698
-

Net financing cash flows

638

24,721

Net increase (decrease) in cash held

10,951

17,849

1.20
1.21

Cash at beginning of quarter/year to date
Exchange rate adjustments to item 1.20

16,439
-

9,541
-

1.22

Cash at end of quarter*

27,390

27,390

1.14
1.15
1.16
1.17
1.18
1.19

9,470
15,488
-

(60)

(58)
(179)

* Not included is gold on hand at end of quarter of 4,520oz at $1,439.04 for $6.5 million.

Payments to directors of the entity and associates of the directors
Payments to related entities of the entity and associates of the
related entities
Current quarter
$A'000
1.23

Aggregate amount of payments to the parties included in item
1.2

1.24

Aggregate amount of loans to the parties included in item 1.10

1.25

Explanation necessary for an understanding of the transactions

141
-

+ See chapter 19 for defined terms.
30/9/2001
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Non-cash financing and investing activities
2.1

Details of financing and investing transactions which have had a material effect on
consolidated assets and liabilities but did not involve cash flows
Nil.

2.2

Details of outlays made by other entities to establish or increase their share in projects
in which the reporting entity has an interest
Nil.

Financing facilities available
Add notes as necessary for an understanding of the position.

Amount available
$A’000
3.1

Loan facilities

3.2

Credit standby arrangements

Amount used
$A’000

45,000

30,358

-

-

Estimated cash outflows for next quarter
$A’000
4.1

Exploration and evaluation

2,500

4.2

Development

10,000

4.3

Production

16,000

4.4

Administration

900

Total

29,400

* Does not include any receipts from operations. The Duketon Gold Project is forecast to be cashflow
positive in the September quarter.

Reconciliation of cash
Reconciliation of cash at the end of the quarter (as
shown in the consolidated statement of cash flows)
to the related items in the accounts is as follows.
5.1

Cash on hand and at bank

5.2

Current quarter
$A’000

Previous quarter
$A’000

27,390

16,439

Deposits at call

-

-

5.3

Bank overdraft

-

-

5.4

Other (provide details)

-

-

27,390

16,439

Total: cash at end of quarter (item 1.22)**

** Not included is gold on hand at end of quarter of 4,520oz at $1,439.04 for $6.5 million. (Previous
quarter: 8,332oz at $1,376.37/oz for $11.5 million)
+ See chapter 19 for defined terms.
30/9/2001
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Changes in interests in mining tenements
Tenement
reference

Nature of interest
(note (2))

6.1

Interests in mining
tenements
relinquished, reduced
or lapsed

E38/1070
E38/1075
E38/1135
E38/1412
P38/3250
P38/3353
P38/3374

Surrendered
Surrendered
Surrendered
Surrendered
Withdrawn
Surrendered
Surrendered

6.2

Interests in mining
tenements acquired or
increased

G38/26
P38/3914
P38/3928

Granted
Granted
Granted

Interest at
beginning
of quarter
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

Interest at
end of
quarter
0%
0%
0%
0%
0%
0%
0%
100%
100%
100%

Issued and quoted securities at end of current quarter
Description includes rate of interest and any redemption or conversion rights together with prices and
dates.

Total number
7.1

7.3
7.4

-

-

-

-

-

-

-

-

-

-

-

-

432,072,718

432,072,718

-

-

273,833
498,470
150,000

273,833
498,470
150,000

-

-

-

-

-

-

(description)
Changes
during quarter
(a) Increases
through issues
(b) Decreases
through returns
of capital, buybacks,
redemptions
+Ordinary

securities
Changes
during quarter
(a) Increases
through issues
(b) Decreases
through returns
of capital, buybacks

7.5

Amount paid up
per security (see
note 3)

Preference
+securities

7.2

Number quoted

Issue price per
security (see
note 3)

$0.5000
$1.0000
$0.4205

$0.5000
$1.0000
$0.4205
-

+Convertible

debt
securities

+ See chapter 19 for defined terms.
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Total number
7.6

7.7

Changes
during quarter
(a) Increases
through issues
(b) Decreases
through
securities
matured,
converted
Options
(description
and conversion
factor)

Number quoted

Issue price per
security (see
note 3)

-

-

-

-

-

-

7,115,680
2,576,611
3,398,553
40,000
442,500
142,500
10,000,000
90,000
2,000,000
2,600,000
1,100,000

7,115,680
2,576,611
3,398,553
-

Amount paid up
per security (see
note 3)

Exercise price
$0.5000
$2.0000
$1.0000
$1.1165
$0.8885
$0.9509
$0.7665
$0.1348
$0.4205
$1.0000
$2.2300

Expiry date
31 Jan. 2014
30 Apr. 2012
31 Oct. 2012
31 Oct. 2011
15 Jun. 2012
15 Jun. 2012
21 Dec. 2013
4 Feb. 2014
30 Jun. 2014
29 Sep. 2014
29 Apr. 2015

-

-

7.8

Issued during
quarter

-

-

7.9

Exercised
during quarter

273,833
498,470
150,000

273,833
498,470
150,000

$0.5000
$1.0000
$0.4205

31 Jan. 2014
31 Oct. 2012
30 Jun. 2014

7.10

Expired during
quarter

-

$1.0000

29 Sep. 2014

7.11

Debentures
(totals only)

-

-

7.12

Unsecured
notes (totals
only)

-

-

25,000*

* Represents employee options cancelled upon employee’s termination.

Compliance statement
1

This statement has been prepared under accounting policies which comply
with accounting standards as defined in the Corporations Act or other
standards acceptable to ASX (see note 4).

2

This statement does /does not* (delete one) give a true and fair view of the
matters disclosed.

Sign here:

Date: 22 July 2011
(Director/Company secretary)

Print name:

Kim Massey

+ See chapter 19 for defined terms.
30/9/2001

Appendix 5B Page 5

Appendix 5B
Mining exploration entity quarterly report

Notes
1

The quarterly report provides a basis for informing the market how the entity’s
activities have been financed for the past quarter and the effect on its cash
position. An entity wanting to disclose additional information is encouraged to
do so, in a note or notes attached to this report.

2

The “Nature of interest” (items 6.1 and 6.2) includes options in respect of
interests in mining tenements acquired, exercised or lapsed during the
reporting period. If the entity is involved in a joint venture agreement and
there are conditions precedent which will change its percentage interest in a
mining tenement, it should disclose the change of percentage interest and
conditions precedent in the list required for items 6.1 and 6.2.

3

Issued and quoted securities The issue price and amount paid up is not
required in items 7.1 and 7.3 for fully paid securities.

4

The definitions in, and provisions of, AASB 1022: Accounting for Extractive
Industries and AASB 1026: Statement of Cash Flows apply to this report.

5

Accounting Standards ASX will accept, for example, the use of International
Accounting Standards for foreign entities. If the standards used do not
address a topic, the Australian standard on that topic (if any) must be
complied with.

== == == == ==

+ See chapter 19 for defined terms.
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